SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Contract Change Order 12 for Emmett Sapp Builders Inc for The Villages Sumter
County Service Center (Staff recommends approval.)

REQUESTED ACTION: Approve

[ ] Work Session (Report Only) DATE OF MEETING: 9/27/2011

Regular Meeting [ ] Special Meeting
CONTRACT: N/A Vendor/Entity: Emmett Sapp Builders
Effective Date: 12/8/2009 Termination Date: 12/31/2010
Managing Division / Dept: Facilities Development and Maintenance
BUDGET IMPACT: $12,761.70
[ ] Annual FUNDING SOURCE: Capital Outlay Construction Fund
Capital EXPENDITURE ACCOUNT: 307-010-511-6506
[ N/A
HISTORY/FACTS/ISSUES:

Increase in scope of work to remove counter tops, patch and repaint walls, replace carpet base to
renovate the Transit Office to accommodate the Transit contract management staff. And to provide
power/data for four wall mounted tv's.




SUMTER COUNTY BOCC
CHANGE ORDER FORM

PROJECT: The Villages Sumter County Service Center CHANGE ORDER NUMBER: 12
DATE: 9/27/2011
ARCHITECT'S PROJECT NO.: 921
TO CONTRACTOR: CONTRACLT DATE: 12/8/2009
CONTRACT FOR: $5,389,945.00

The Contract is changed as follows:

Increase in scope of work for renovating the Transit office removing counter tops, patching and repainting the walls
and replacing the carpet base. And to provide power/data for four wall mounted televisions.

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was $5,389,945.00
Net change by previously authorized Change orders (5244,618.70)
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was $5,145,326.30
The (Contract Sum) (Guaranteed maximum price) will be (increased) (decreased)

(unchanged) by this Change Order in the amount of $12,761.70
The new (Contract Sum) (Guaranteed maximum Price) including this Change order will be $5,158,088.00
The Contract Time will be (increased) decreased) (unchanged) by 0 Days

The date of Substantial Completion as of the date of this Change Order therefore is

KP Studio Architect P.A. Emmett Sapp Builders, Inc Sumter County BOCC
ARCHITECT CONTRACTOR OWNER

537 NE 8th Ave 4430 NE 83rd Rd 7375 Powell Rd

Address Address Address

Ocala FL 34470 Wildwood FL 34785 Wildwood FL 34785

BY BY BY

Larry C. Krietemeyer-President Emmett Sapp Jr. Don Burgess - Chairman

DATE DATE DATE




Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1948

‘ Change Request I

To: DOUG CONWAY Number: 187
Sumter County Board of Comm Date: 9/6/11
910 N Main St Room 201 Job: 09-39 Sumter County Service Center
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Remove counter tops, patch and repaint walls, replace carpet base

We are pleased to offer the following specifications and pricing to make the following changes:

Remove counter tops, patch and repaint walls, replace carpet base

The total amount £0 Provide this WOTK I8 .....ci i s e
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

if you have any questions, please contact me at (352)748-1949.

Z0M-010-91-(500

$3,595.20

Submitted by:  Shelton Crow Approved by:

Emmett Sapp Builders, Inc. Date:

Ce:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 187 Price Breakdown

Continuation Sheet

Description: Remove counter tops, patch and repaint walls, replace carpet base
Description Labor Material Equipment Subcontract Other Price
Remove counter tops $300.00 $300.00
Drywall patch ready to paint $175.00 $175.00
Paint Walls $345.00 $345.00
Replace/Repair Carpet Base $394.00 $394.00
Supervision 5 hrs @ 40.00 $200.00 $200.00
Project Management 3hrs @ 45.00 $135.00 $135.00
Install Doors on all upper Cabinets $1,875.00 $1,875.00
Subtotal: $3,424.00
Markup $3,424.00 5.00% $171.20
Total: $3,595.20
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

| Change Request I

To: DOUG CONWAY Number: 188
Sumter County Board of Comm Date: 9/20/11
910 N Main St Room 201 Job: 09-39 Sumter County Service Center
Bushnell, FL 33513 Phone:

Ph: 352-793-0200 Fax: (352)793-0207

Description: Provide power/data for four wall mounted TV's

We are pleased to offer the following specifications and pricing to make the following changes:

The total amount to provide this WOTK IS ...........coooiii it $9,166.50
(Please refer to attached sheet for details.)

The schedule is not affected by this change.

If you have any questions, please contact me at (352)748-1949.

Submitted by: Shelton Crow Approved by:
Emmett Sapp Builders, Inc. Date:

Cc:
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Emmett Sapp Builders, Inc.

4430 NE 83RD ROAD
WILDWOOD, FL 34785
(352) 748-1949

Change Request 188 Price Breakdown
Continuation Sheet

Description: Provide power/data for four wall mounted TV's
| Description Labor Material Equipment Subcontract Other Price
Custom Casework $600.00 $600.00
Provide power/data for four wall $7,690.00 $7,690.00

mounted TV's

Jobsite Cleaning/Gen. Labor $150.00 $150.00
Supervision 5 hrs @ 40.00 $200.00 $200.00
Project Management 2 hrs @ 45.00 $90.00 $90.00
Subtotal: $8,730.00
Markup $8,730.00 5.00% $436.50
Total: $9,166.50
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